
I. HEADING

Date: June 30, 1996

Subject: Pollution Report for the OPA Removal Action at the
^|g^^g^ige»igay^jmfl|^^gipff!S3piite , Painesville Twp . , 

Lake County, Ohio.

From: Steven Renninger, OSC, Region V EERB, Westlake,
OH.....................................................................................(EPA-LAN)

To: E. Watkins, UESPA, OSWER, Wash.DC............................. (EPA-LAN)
R. Karl, USEPA, Chief ERB, Chicago, IL....................(EPA-LAN)
J. El-Zein, USEPA, Act. Chief, RS-1......................... (EPA-LAN)
C. Liszewski, ORC, C-29, Chicago, IL........................ (EPA-LAN)
A. Harris, DOJ, Cleveland, Oh......................... (fax2165224982)
S. Palustre, USCG, MLCA, Norfolk, VA...........(fax8046284134)
Cmdr. Reeves, USCG, MPES, 9th District... (fax2165222738)
D. O'Neill, Ohio EPA, DERR, Twinsburg, OH(fax2164870769)
L. Thompson,Chief, Painesville Twp FD, OH(fax2163528169)
D. LeClair, DOI, FWS, Sandusky, Oh.............. (fax4199290250)
W. Hudson, ODNR, NE Lakeshore Preserves.(fax2165639344)

II. BACKGROUND:

Site NO:
BOA Contract No: 
Response Authority: 
State Notification 
Start Date: 
Completion Date:

FPN#096026
DTCG8491A90007
OPA
OEPA
06/28/95

III. SITE INFORMATION:

A. Incident Category

OPA Incident Category: Waste Oil/Brine Facility

B. Site Description

1. Site Location: The Nacelle Land Management Corporation
(NLMC) site is located at 675 Lakeshore Boulevard,



Painesville Township, Lake County, Ohio. Nacelle 
maintains a 12-million gallon surface impoundment, brine 
injection well and storage tanks and containers.
Nacelle was incorporated in Ohio in 1979 and accepted 
oil and brine from oil field producers. The site is 
located in a rural area and is situated on two adjacent 
parcels of land in close proximity to the Mentor Marsh. 
One parcel, 23 acres in size, is owned by Nacelle and 
the other 50 acre parcel is owned by Lake Underground 
Storage.

Previous investigations by state and local officials 
have documented oil releases from the surface 
impoundment to the unnamed tributary to Mentor Marsh and 
to Mentor Marsh itself. The U.S. Fish and Wildlife 
Service has observed up to 60 birds covered with oil 
from the surface impoundment at the facility. As of 
June 1996, U.S. EPA estimated that the surface 
impoundment contained 290,000 gallons of surface oil; 
10,000,000 gallons of brine and water; and 2,840,000 
gallons of oil sludge. The most recent spill event from 
the surface impoundment occurred on June 18 and 26,
1996, resulting in the release of an estimated 50,000 to 
100,000 gallons of oil and brine to the unnamed 
tributary and Mentor Marsh.

The facility also has 8 aboveground storage tanks with a 
total capacity if 148,000 gallons. This includes 4 
former propane storage tanks (each with a 30,000 gallon 
capacity), two deteriorated road tankers and one 
aboveground storage tank adjacent to the surface 
impoundment. In June 1996, a total of 35,000 gallons of 
oil from the impoundment was stored in the aboveground 
storage tanks. The facility does not have a written 
Spill Prevention Control and Countermeasures Plan (SPCC) 
for these tanks as required under 40 C.F.R Part 112 and 
as documented by a U.S.EPA inspection conducted on 
June 19, 1996.

2. Description of Threat: The 12 million gallon impoundment 
was documented on June 10, 1996, to have 2 inches of 
free board at the surface. Heavy rains during the last 
weeks continue to reduce the free board and contribute 
to the threat of a release into the unnamed tributary 
and the Mentor Marsh. On June 18 and 26, 1996 OSC



Renninger and Painesville Township Fire Department 
(PTFD) observed releases from the impoundment into the 
unnamed tributary to the Mentor Marsh from a notch that 
was cut into the side of the impoundment.

Preliminary Assessment/Site Inspection Results

On November 18, 1995, the Ohio Environmental Protection 
Agency (OEPA) responded to a release of oil and brine 
from the surface impoundment at the Facility. The OEPA 
OSC discovered approximately 8,000 gallons of oil and 
brine were released into the unnamed tributary to Mentor 
Marsh. The USCG investigated the incident.

On May 24, 1996, U.S. EPA notified Joseph Berick,
Nacelle and Lake Underground of their liability for 
cleanup of the oil at the facility and requesting 
notification of a voluntary cleanup. Nacelle did not 
initiate the cleanup activities requested by the 
U.S. EPA.

On June 17, 1996, U.S. EPA issued Nacelle Corp. and 
Joseph Berick (President) an Administrative Order to 
initiate an oil removal action at the oil impoundment 
due to continuing threat of release to Mentor Marsh. 
Nacelle did not initiate a removal action within the 
three day deadline and denied site access to U.S. EPA to 
initiate response actions.

June 18, 1996, PTFD observed and documented the surface 
impoundment discharging oil and brine to the unnamed 
tributary to Mentor Marsh following a heavy rain. An 
estimated 50,000 to 100,000 gallons overflowed from the 
oil surface impoundment. PTFD also documented 3 oil 
contaminated geese adjacent to the oil impoundment.

On June 19, 1996, an SPCC inspection of the Nacelle Land 
Management facility was conducted by the U.S. EPA. U.S. 
EPA documented that the facility did not have a written 
SPCC Plan for the Nacelle facility. The June 18, 1996, 
oil spill was not reported to the National Response 
Center (NRC). The 12 million gallon oil/brine 
impoundment was observed to be at capacity with visible 
oil on an unnamed tributary to Mentor Marsh.



IV RESPONSE INFORMATION:

A. Situation

1. Current Situation: Following assistance from the DOJ, 
Nacelle agreed on June 27, 1996, to U.S. EPA access.
OPA removal Action initiated on June 28, 1996 to 
stabilize and complete off-site disposal/recycling of 
oil and oil saturated soils at the site. OSC Renninger, 
START, and Samsel Services currently on site.

2. Removal Activities to Date:

June 24, 1996 - Authorization to Proceed issued to 
Samsel Services Company. Federal Project Number 
assigned 096026. OSC holds site organizational meeting 
with START, and Samsel Services (Coast Guard BOA 
contractor). Site contingency plan and safety plan 
drafted.

June 26, 1996 - OSC and RM conduct initial site 
walkthrough with PTFD. Observe leaking oil from the 
notch area of the impoundment spilling into the un-named 
tributary. PTFD contained the release by shoveling soil 
into the release point of the impoundment.

June 27, 1996 - Following assistance from DOJ, Nacelle 
agreed to U.S. EPA access for a 30 day period to conduct 
an oil removal action.

June 28, 1996 - Personnel and equipment mobilized to 
site. Command post and support zone established. 
Decontamination and truck pad prepared as a recovery 
point. Site security established. Recovery of 
localized oil spill initiated. Sorbent booms placed in 
unnamed tributary to Mentor Marsh above and below the 
notch. Available oils removed from the boxes on site. 
Contained surface oil on impoundment toward recovery 
equipment in northwest corner of the impoundment with 
skirt boom. Lake County Metropolitan Parks Animal Care 
Specialist rescue 3 oil soaked Canada Geese from the 
impoundment for rehabilitation.

June 29, 1996 - Decontamination and truck pad are 
continued to be prepared as recovery point for 3 vacuum



trucks. Oil saturated soils are excavated and staged in 
the soil staging area. Oil recovery operations on the 
impoundment are initiated with 3 vacuum trucks.

June 30, 1996 - Oil recovery operations on the surface 
impoundment continue. Begin construction of a loading 
platform to be used for tanker truck loading operations. 
Approximately 10,000 gallons of oil recovered from 
surface impoundment.

3. Enforcement:

DOJ prepared to file a temporary restraining order 
against Nacelle to provide U.S. EPA site access.

B. Next Steps

Continue oil recovery from oil surface impoundment. 
Initiate off-site disposal of oil by 7/1/96.

C. Key Issues

Prevent any further entrapment of migratory 
waterfowl during oil recovery.

V. COST INFORMATION

Estimate Through June 28, 1996

Budget Cost to Date Remaining

Samsel
START
EPA Direct 

Total

$175,000 
$ 20,000 
$ 5,000

$200,000

$21,914.90 
$ 3,148.00 
$ 1,320.00

$26,382.90

$153,085.10 
$ 16,852.00 
$ 3,680.00

$173,617.10




